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] Construction Proj Start Act Start Proj Finish Act Finish Budget PO Expense  Remaining
Project ID Proposition  Contractor AE Firm % Complete District Date Date Date Date Amt Amt Amt Amt
ADA COMPLIANCE 200,000.00 0.00 0.00 200,000.00
PBEO4MF101
0% DISTRCTALL
6
Infrastructure improvements on public rights-of-way and City facilities. City Council approved propose
project list on July 14, 2004. Design phase next.
PUB. SAFETY COMMUNICATION SYST 2,500,000.00 0.00 0.00 2,500,000.00
PBEO4MF102
0% DISTRCTALL
11 MOTOROLA 1-001 5% 6/30/2004 12/30/2004
The 800 MHz system network upgrade for public safety communication. The infrastructure
improvements will increase connectivity capacity for voice and data coverage. Requisition approved
by BPS on June 8, 2004. Propject underway anticipate completion be December 30, 2004.
SGNL & FLASH INSTAL CITY WIDE 1,100,000.00 306,401.60 51,576.26 742,022.14
PBE04ST131
0% DISTRCTALL
3 MARTINEZ E-001 25% 5/10/2004 5/10/2004 9/15/2004
Includes: traffic signal installations as warranted, each at an approximate cost of $100,000; and safety
flashers at school locations, at a joint cost participation agreement of 40% (City) and 60% (School
District) Citywide. Signal at Lee Elder & Montwood - COMPLETED, Leroy Bonse & Rojas -
COMPLETED, Cuba & Hunter - COMPLETED, Montwood & Robert Wynn - COMPLETED, Firehouse
& Saul Kleinfeld - UNDER CONSTRUCTION, and Pendale & Rojas - COMPLETED.
STREET RESURFACING CITY WIDE 7,000,000.00 0.00 0.00 7,000,000.00
PBE04ST132
0% DISTRCTALL
3 SILVERTON -001 6/15/2004 11/18/2005
Resurfacing of existing streets Citywide; priorities and locations submitted to and approved by City
Council.
UNPAVED RIGHT OF WAY CITY WIDE 1,500,000.00 0.00 21,064.97 1,478,935.03
PBE04ST136
0% DISTRCTALL
3 6/22/2004 6/7/2005

Property acquisition, design and construction of unpaved residential and arterial streets, including
overwidth-paving reimbursements for new growth areas. Project priorities as approved by City
Council. Street Department will be coordinating a list of projects once overwidth issues are resolved.



